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ESTIMATE RUN 07/17/2019

ESTIMATE SUMMARY 09:17:14

CONTID: C20288         ESTIMATE NO: 0008 PROG 2005

PCN: 20288-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WILDLIFE FENCING MP 65-87 PERCENT TIME:

PROJECT NO:  SHE 0701-227                 

I-70 WILDLIFE FENCING MP 65-87

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING

5795 IDEAL DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ERIE CO 80516     (303)962-8100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,616,934.78 PARTICIPATING $ $ 768,261.55

AWARD PROJECT AMT: 4,562,599.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-72,246.49

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.62

FIXED COMPLETION DATE

FIXED COMPLETION DATE

86.62%

617,769.39

768,261.55

696,015.06

696,015.06

$

$

$

$

3,999,165.39

0.00

3,999,165.39

46,339.71

4,045,505.10

-68,438.99

0.00

3,977,066.11

0.00

AMOUNT DUE 3,977,066.11 696,015.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 696,015.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

  

252.0 TIME ALLOW: 11/15/2019 ??:??:??

ORIG TIME ALLOW: 11/15/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/22/2018

10/22/2018

06/30/2019

07/19/2018

08/09/2018

08/31/2018

10/22/2018
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PCN: 20288-BID    ESTIMATE RUN 07/17/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

23,250.001.000

0.00

1.000

L S 

23,250.00000

0010 Removal of Tree 234.000

0.000

202-00010  
 

91,540.80234.000

0.00

234.000

EACH

391.20000

0015 Removal of Fence 65,620.000

16,425.000

202-01000  
 

149,321.9082,045.000

29,893.50

82,045.000

LF  

1.82000

0020 Removal of Gate 0.000

3.000

202-01035  
 

585.003.000

585.00

3.000

EACH

195.00000

0025 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

145.30000

0030 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

139.70000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

312.90000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

60.20000

0045 Topsoil 1,200.000

24.000

207-00205  
 

67,075.201,224.000

1,315.20

1,736.000

CY  

54.80000

0050 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.50000

0055 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

1,715.00000
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PCN: 20288-BID    ESTIMATE RUN 07/17/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.90000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

134.15000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

194.80000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

279.15000

0080 Reset Fence 51,226.000

29,220.000

210-01000  
 

36,200.7080,446.000

13,149.00

95,000.000

LF  

0.45000

0080 MATERIAL ALLOWANCE 49,150.086

-29,219.554

232.3919,930.532

-340.70LF  

0.01166

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.600

ACRE

973.40000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.600

ACRE

973.40000

0095 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.600

ACRE

3,895.00000

0100 Wildlife Biologist 0.000

0.000

240-00001  
 

0.000.000

0.00

0.000

DAY 

83.85000

0105 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

78.25000
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PCN: 20288-BID    ESTIMATE RUN 07/17/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Aggregate Base Course (Class 6) 568.000

0.000

304-06007  
 

33,313.20568.000

0.00

568.000

CY  

58.65000

0115 Hot Mix Asphalt (Patching) (Asphalt) 14.110

20.260

403-00720  
 

16,325.7534.370

9,623.50

54.000

TON 

475.00000

0120 Riprap (12 Inch) 0.000

12.000

506-00212  
 

670.8012.000

670.80

50.000

CY  

55.90000

0125 Concrete Class B (Miscellaneous) 57.300

0.000

601-01025  
 

51,226.2057.300

0.00

57.300

CY  

894.00000

0130 12 Inch Corrugated Steel Pipe 512.000

0.000

603-10120  
 

24,038.40512.000

0.00

512.000

LF  

46.95000

0135 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

54.75000

0140 Line Post 300.000

120.000

607-00000  
 

38,031.00420.000

10,866.00

697.000

EACH

90.55000

0140 MATERIAL ALLOWANCE 397.000

-120.000

3,919.55277.000

-1,698.00EACH

14.15000

0145 End Post (Special) 156.000

50.000

607-00015  
 

96,037.20206.000

23,310.00

206.000

EACH

466.20000

0150 Corner and Line Brace Post (Special) 268.000

112.000

607-00020  
 

271,206.00380.000

79,934.40

399.000

EACH

713.70000

0150 MATERIAL ALLOWANCE 131.000

-112.000

1,469.6519.000

-8,663.20EACH

77.35000
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PCN: 20288-BID    ESTIMATE RUN 07/17/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Fence Deer (Wire Mesh) 4,294.000

890.000

607-11352  
 

27,734.405,184.000

4,761.50

11,153.000

LF  

5.35000

0155 MATERIAL ALLOWANCE 6,859.000

-890.000

7,341.875,969.000

-1,094.70LF  

1.23000

0160 Fence Deer (Wooden Stays) 2,224.000

34,852.000

607-11354  
 

88,982.4037,076.000

83,644.80

45,000.000

LF  

2.40000

0165 Fence Deer (Special) 64,717.000

46,750.000

607-11360  
 

1,047,789.80111,467.000

439,450.00

123,850.000

LF  

9.40000

0165 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

1.27800

0165 MATERIAL ALLOWANCE 72,866.002

-46,750.000

33,376.2526,116.002

-59,746.50LF  

1.27800

0170 Game Ramp 44.000

1.000

607-60002  
 

318,600.0045.000

7,080.00

45.000

EACH

7,080.00000

0170 MATERIAL ALLOWANCE 1.000

-1.000

0.000.000

-703.39EACH

703.38900

0175 20 Foot Gate (Special) 0.000

0.000

607-60121  
 

0.000.000

0.00

5.000

EACH

1,748.20000

0180 3 Foot Gate (Special) 0.000

0.000

607-60153  
 

0.000.000

0.00

28.000

EACH

1,367.50000

0185 24 Foot Deer Guard 0.000

0.000

611-00025  
 

0.000.000

0.00

0.000

EACH

58,265.00000
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PCN: 20288-BID    ESTIMATE RUN 07/17/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 28 Ft Deer Guard 0.000

0.000

611-00029  
 

0.000.000

0.00

0.000

EACH

71,946.40000

0195 32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

0.000

EACH

81,599.80000

0200 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

16.000

EACH

24.60000

0205 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

32.000

EACH

26.80000

0210 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

32.000

SF  

24.60000

0215 Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

366.000

SF  

22.35000

0220 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

20.000

EACH

500.00000

0225 Detour Pavement 1,271.000

0.000

621-00450  
 

57,703.401,271.000

0.00

1,271.000

SY  

45.40000

0230 Construction Surveying 1.000

0.000

625-00000  
 

23,750.001.000

0.00

1.000

L S 

23,750.00000

0235 Mobilization 0.920

0.000

626-00000  
 

411,644.800.920

0.00

1.000

L S 

447,440.00000

0240 Public Information Services (Tier III) 0.540

0.150

626-01103  
 

8,097.150.690

1,760.25

1.000

L S 

11,735.00000
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PCN: 20288-BID    ESTIMATE RUN 07/17/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

800.000

SF  

21.55000

0250 Survey Monument (Type 1) 111.000

35.000

629-01001  
 

53,027.20146.000

12,712.00

205.000

EACH

363.20000

0255 Survey Monument (Type 2) 44.000

0.000

629-01002  
 

29,504.2044.000

0.00

44.000

EACH

670.55000

0260 Locate Monuments 230.000

20.000

629-01110  
 

39,112.50250.000

3,129.00

400.000

HOUR

156.45000

0265 Flagging 94.000

5.000

630-00000  
 

2,658.1599.000

134.25

120.000

HOUR

26.85000

0270 Traffic Control Inspection 68.000

17.000

630-00007  
 

28,500.5085.000

5,700.10

103.000

DAY 

335.30000

0275 Traffic Control Management 147.000

30.000

630-00012  
 

192,868.05177.000

32,689.50

222.000

DAY 

1,089.65000

0280 Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

22.351.000

0.00

16.000

EACH

22.35000

0285 Construction Traffic Sign (Panel Size B) 23.875

0.000

630-80342  
 

533.6123.875

0.00

56.000

EACH

22.35000

0290 Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

178.808.000

0.00

60.000

EACH

22.35000

0295 Portable Message Sign Panel 2.000

0.000

630-80355  
 

5,587.602.000

0.00

4.000

EACH

2,793.80000
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PCN: 20288-BID    ESTIMATE RUN 07/17/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

837.950.500

0.00

2.000

EACH

1,675.90000

0305 Drum Channelizing Device 70.000

10.000

630-80360  
 

2,684.0080.000

335.50

160.000

EACH

33.55000

0310 Drum Channelizing Device (With Light) (Flashing) 22.000

0.000

630-80363  
 

738.1022.000

0.00

44.000

EACH

33.55000

0315 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

33.75000

0320 Concrete Barrier (Temporary) 142.000

0.000

630-80370  
 

2,385.60142.000

0.00

426.000

LF  

16.80000

0325 Traffic Cone 118.000

0.000

630-80380  
 

1,321.60118.000

0.00

236.000

EACH

11.20000

0330 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

0.000

EACH

670.60000

0335 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

3.500

0.000

630-85006  
 

9,778.303.500

0.00

7.000

EACH

2,793.80000

0340 Mobile Attenuator 4.000

0.000

630-85041  
 

2,235.204.000

0.00

25.000

DAY 

558.80000

0345 Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

2,793.801.000

0.00

2.000

EACH

2,793.80000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000



CONTID: C20288         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20288-BID    ESTIMATE RUN 07/17/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 Added Item (Each)/ 24 Foot Deer Guard (Round Bar 
Design)

1.000

0.000

900-00007  
 

78,550.001.000

0.00

1.000

EACH

78,550.00000

0405 Added Item (Each)/ 28 Ft Deer Guard (Round Bar Design) 3.900

0.000

900-00007  
 

330,310.503.900

0.00

3.900

EACH

84,695.00000

0410 Added Item (Each)/ 32 Ft Deer Guard (Round Bar Design) 3.000

0.000

900-00007  
 

300,600.003.000

0.00

3.000

EACH

100,200.00000

CAT 4,013,691.82688,497.814,562,569.78CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 0.400

0.150

620-00002  
 

27,563.250.550

7,517.25

1.000

EACH

50,115.00000

0380 Sanitary Facility 2.000

0.000

620-00020  
 

4,250.002.000

0.00

2.000

EACH

2,125.00000

CAT 31,813.257,517.2554,365.00CURRENT AMT0400 $ $ $

$ 4,045,505.07696,015.06$4,616,934.78$CURRENT AMTPROJECT TOTAL


